| Date   | day    | class       | subject        | actvity             | Milestone Check                          |
|--------|--------|-------------|----------------|---------------------|--|
| 12-Feb | Monday |             | 1 intro        |                     |  |
| 19-Feb | Monday |             | 2 Websites     | work in class       |  |
| 26-Feb | Monday | ;           | 3 CMS          | Cont Mgt started    |  |
| 5-Mar  | Monday |             | 4 infographics | Presentation CV     | Check web active                         |
| 12-Mar | Monday |             | 5 lot          | Class presentation  |  |
| 19-Mar | Monday | study trip  | UML            |                     |  |
| 26-Mar | Monday | study trip  | collaboration  |                     |  |
| 2-Apr  | Monday | Easter Vaca | tion           |                     |  |
| 9-Apr  | Monday | Easter Vaca | tion           |                     |  |
| 16-Apr | Monday | :           | 8 photoshop    | demo                |  |
| 23-Apr | Monday |             | 9 AI           | presentations       | Check Web, CMS, Infographics, IOT on web |
| 30-Apr | Monday |             | Labour Day     |                     |  |
| 7-May  | Monday | 10          | O Bots         | work in class       |  |
| 14-May | Monday | 1:          | 1 Presentation | present you website |  |
| 21-May | Monday | 13          | 2 Pentecost    | present you website | check photoshop, uml on web              |
| 28-May | Monday |             |                |                     |  |

